
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/16/2015

ESTIMATE SUMMARY 08:16:31

CONTID: C16602         ESTIMATE NO: 0011 PROG 2005

PCN: 16602-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 LINCOLN TO COUNTY LINE: PERCENT TIME:

PROJECT NO: STU 0252-399                  

I-25 LINCOLN TO COUNTY LINE:

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 06/25/2015 DATE TIME STARTED 08/18/2014

P. O. BOX 4356 DATE LET 06/26/2014 DATE WORK BEGAN 08/18/2014

 DATE AWARDED 07/28/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2014 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/18/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,214,660.48 PARTICIPATING $ $ 1,381,200.52

AWARD PROJECT AMT: 26,867,019.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -119,923.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -41,436.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.40

WORK DAYS

WORK DAYS

47.98%

14,675,941.05

1,381,200.52

1,261,277.33

1,219,841.32

$

$

$

$

13,538,719.43

0.00

13,538,719.43

215,953.29

13,754,672.72

-362,423.38

0.00

13,392,249.34

0.00

AMOUNT DUE 13,392,249.34 1,219,841.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,219,841.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

194.0 TIME ALLOW: 344

ORIG TIME ALLOW: 441
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.000

201-00000  
 

15,600.000.600

0.00

1.000

L S 

26,000.00000

0010 Removal of Inlet 8.000

0.000

202-00019  
 

5,760.008.000

0.00

22.000

EACH

720.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

11.000

EACH

770.00000

0020 Removal of Pipe 321.000

0.000

202-00035  
 

6,195.30321.000

0.00

641.000

LF  

19.30000

0025 *Removal of Electrical Conduit 8,840.000

0.000

202-00040  
 

23,426.008,840.000

0.00

12,410.000

LF  

2.65000

0030 Removal of Sidewalk 223.000

144.000

202-00200  
 

3,890.20367.000

1,526.40

367.000

SY  

10.60000

0035 Removal of Curb and Gutter 722.000

0.000

202-00203  
 

5,342.80722.000

0.00

1,865.000

LF  

7.40000

0040 Removal of Concrete Curb Ramp 17.000

0.000

202-00206  
 

111.3517.000

0.00

85.000

SY  

6.55000

0045 *Removal of Concrete Pavement 19,668.000

3,637.450

202-00210  
 

93,221.8023,305.450

14,549.80

26,697.000

SY  

4.00000

0050 *Removal of Asphalt Mat 42,136.000

8,179.000

202-00220  
 

186,165.5050,315.000

30,262.30

100,000.000

SY  

3.70000

0055 *Removal of Asphalt Mat (Planing) 20,941.000

73.000

202-00240  
 

47,281.5021,014.000

164.25

21,014.000

SY  

2.25000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 43,355.000

10,693.000

202-00250  
 

37,833.6054,048.000

7,485.10

54,048.000

SF  

0.70000

0065 *Removal of Light Standard Foundation 41.000

0.000

202-00705  
 

15,170.0041.000

0.00

50.000

EACH

370.00000

0070 *Removal of Overhead Sign Structure 7.000

0.000

202-00805  
 

35,000.007.000

0.00

8.000

EACH

5,000.00000

0075 *Removal of Ground Sign 39.000

3.000

202-00810  
 

5,880.0042.000

420.00

50.000

EACH

140.00000

0080 *Removal of Sign (Special) 3.000

0.000

202-00815  
 

2,910.003.000

0.00

3.000

EACH

970.00000

0085 *Removal of Sign Panel 9.000

0.000

202-00821  
 

808.209.000

0.00

10.000

EACH

89.80000

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

4,800.001.000

0.00

1.000

L S 

4,800.00000

0095 *Removal of Traffic Signal Pole 1.000

0.000

202-00840  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0100 Removal of Concrete Foundation and Slab 7.000

0.000

202-00950  
 

770.007.000

0.00

7.000

SY  

110.00000

0105 *Removal of Fence 3,252.000

0.000

202-01000  
 

16,585.203,252.000

0.00

4,134.000

LF  

5.10000

0110 *Removal of Guardrail Type 3 2,993.000

0.000

202-01130  
 

7,332.852,993.000

0.00

2,993.000

LF  

2.45000



CONTID: C16602         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Guardrail Type 7 8,622.000

0.000

202-01170  
 

126,743.408,622.000

0.00

9,895.000

LF  

14.70000

0120 *Removal of End Anchorage 4.000

0.000

202-01300  
 

760.004.000

0.00

4.000

EACH

190.00000

0125 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

33.000

EACH

1,900.00000

0130 *Sawing Concrete (10.5 Inch) 4,496.000

0.000

202-05011  
 

25,402.404,496.000

0.00

4,496.000

LF  

5.65000

0135 *Sawing Asphalt Material (10 Inch) 9,067.000

0.000

202-05030  
 

43,974.959,067.000

0.00

20,000.000

LF  

4.85000

0140 Removal of Detour 0.500

0.000

202-06000  
 

125,000.000.500

0.00

1.000

L S 

250,000.00000

0145 Unclassified Excavation (Complete In Place) 104,382.000

3,451.000

203-00010  
 

1,326,345.90107,833.000

42,447.30

185,496.000

CY  

12.30000

0150 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

0.000

CY  

6.90000

0155 Muck Excavation 2,383.330

220.690

203-00100  
 

38,018.692,604.020

3,222.07

2,604.020

CY  

14.60000

0160 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

14.60000

0165 Proof Rolling 31.000

0.000

203-01100  
 

1,844.5031.000

0.00

200.000

HOUR

59.50000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Blading 12.000

0.000

203-01500  
 

854.4012.000

0.00

120.000

HOUR

71.20000

0175 Backhoe 7.000

0.000

203-01510  
 

655.907.000

0.00

120.000

HOUR

93.70000

0180 Dozing 19.000

0.000

203-01550  
 

1,559.9019.000

0.00

120.000

HOUR

82.10000

0185 Combination Loader 67.000

0.000

203-01594  
 

4,495.7067.000

0.00

120.000

HOUR

67.10000

0190 *Potholing 290.250

0.000

203-01597  
 

52,245.00290.250

0.00

290.250

HOUR

180.00000

0195 *Sweeping (With Pickup Broom) 464.000

107.000

203-01622  
 

102,780.00571.000

19,260.00

1,000.000

HOUR

180.00000

0200 Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

320.000

CY  

49.10000

0205 Topsoil 5,243.000

2,419.000

207-00205  
 

47,887.507,662.000

15,118.75

14,231.000

CY  

6.25000

0210 Stockpile Topsoil 9,428.000

0.000

207-00210  
 

57,510.809,428.000

0.00

14,231.000

CY  

6.10000

0215 *Erosion Log (12 Inch) 1,925.500

278.000

208-00002  
 

8,924.172,203.500

1,125.90

2,203.500

LF  

4.05000

0220 *Silt Fence 9,127.000

79.000

208-00020  
 

10,586.909,206.000

90.85

18,000.000

LF  

1.15000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Aggregate Bag 986.000

0.000

208-00035  
 

8,035.90986.000

0.00

2,452.000

LF  

8.15000

0230 *Rock Check Dam 13.000

0.000

208-00041  
 

5,200.0013.000

0.00

82.000

EACH

400.00000

0235 *Concrete Washout Structure 9.000

0.000

208-00045  
 

6,120.009.000

0.00

20.000

EACH

680.00000

0240 *Storm Drain Inlet Protection 50.000

0.000

208-00050  
 

7,500.0050.000

0.00

106.000

EACH

150.00000

0245 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

11,200.007.000

0.00

20.000

EACH

1,600.00000

0250 Removal and Disposal of Sediment (Labor) 341.000

136.500

208-00103  
 

13,417.75477.500

3,835.65

477.500

HOUR

28.10000

0255 Removal and Disposal of Sediment (Equipment) 230.500

66.000

208-00105  
 

19,895.15296.500

4,428.60

400.000

HOUR

67.10000

0260 Removal of Trash 57.000

21.000

208-00107  
 

3,549.0078.000

955.50

400.000

HOUR

45.50000

0265 Erosion Control Supervisor 197.000

19.000

208-00205  
 

10,864.80216.000

955.70

500.000

HOUR

50.30000

0270 Temporary Berms 3,088.000

0.000

208-00300  
 

7,874.403,088.000

0.00

7,000.000

LF  

2.55000

0275 Reset Structure (Special) 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

5,000.00000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

10.000

EACH

1,200.00000

0285 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

4,400.001.000

0.00

1.000

EACH

4,400.00000

0290 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0295 *Reset Lighting Control Center 1.000

0.000

210-00766  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0300 *Reset Overhead Sign Structure 0.500

0.000

210-00805  
 

1,900.000.500

0.00

1.000

EACH

3,800.00000

0305 *Reset Ground Sign 1.000

0.000

210-00810  
 

850.001.000

0.00

11.000

EACH

850.00000

0310 *Reset Sign Panel 6.000

0.000

210-00815  
 

720.006.000

0.00

11.000

EACH

120.00000

0315 *Reset Variable Message Sign 0.500

0.000

210-00820  
 

3,500.000.500

0.00

1.000

EACH

7,000.00000

0320 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

480.001.000

0.00

5.000

EACH

480.00000

0325 *Reset Pull Box 3.000

0.000

210-00827  
 

2,550.003.000

0.00

3.000

EACH

850.00000

0330 *Reset Traffic Signal Head 4.000

0.000

210-00831  
 

2,080.004.000

0.00

4.000

EACH

520.00000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Reset Traffic Signal Controller and Cabinet 1.000

0.000

210-00848  
 

6,800.001.000

0.00

1.000

EACH

6,800.00000

0340 *Reset Pedestal Pole 2.000

0.000

210-00858  
 

1,960.002.000

0.00

3.000

EACH

980.00000

0345 *Reset Traffic Signal Vehicle Detector 1.000

0.000

210-00882  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0350 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

770.000

LF  

17.80000

0355 *Reset End Anchorage 1.000

0.000

210-01200  
 

510.001.000

0.00

1.000

EACH

510.00000

0360 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

140.000

CY  

35.20000

0365 Adjust Manhole 0.000

1.000

210-04010  
 

500.001.000

500.00

20.000

EACH

500.00000

0370 Modify Manhole 3.000

1.000

210-04015  
 

12,800.004.000

3,200.00

4.000

EACH

3,200.00000

0375 Modify Inlet 3.000

0.000

210-04020  
 

9,300.003.000

0.00

11.000

EACH

3,100.00000

0380 *Seeding (Native) 7.200

3.000

212-00006  
 

30,600.0010.200

9,000.00

36.000

ACRE

3,000.00000

0385 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

54.000

CY  

46.00000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

10,498.000

SF  

1.05000

0395 *Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0400 *Mulching (Weed Free) 6.100

2.200

213-00003  
 

4,067.008.300

1,078.00

36.000

ACRE

490.00000

0405 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

4,924.000

CF  

4.25000

0410 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

216.000

CF  

3.05000

0415 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

18.000

ACRE

3,100.00000

0420 *Mulch Tackifier 610.000

216.000

213-00061  
 

2,230.20826.000

583.20

7,200.000

LB  

2.70000

0425 *Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

1.000

CY  

180.00000

0430 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

1,094.000

SY  

1.90000

0435 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

18.000

ACRE

2,700.00000

0440 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

80.000

LF  

5.10000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

7.000

EACH

660.00000

0450 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0455 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

0.000.000

0.00

5.000

EACH

430.00000

0460 Transplant Tree (3 to 6 Inch) 0.000

0.000

215-00060  
 

0.000.000

0.00

18.000

EACH

510.00000

0465 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

5,700.000

3,961.000

216-00201  
 

22,220.309,661.000

9,110.30

79,613.000

SY  

2.30000

0470 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

3,203.000

SY  

5.40000

0475 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

200.000

HOUR

85.80000

0480 *Wildlife Biologist 50.000

44.500

240-00000  
 

7,049.7094.500

3,319.70

94.500

HOUR

74.60000

0485 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

62.50000

0490 *Prairie Dog Management 1.000

0.000

240-00100  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0495 Aggregate Base Course (Class 6) 0.000

1,109.000

304-06000  
 

14,860.601,109.000

14,860.60

1,109.000

TON 

13.40000
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PCN: 16602-BID    ESTIMATE RUN 07/16/2015

PROJECT: STU 0252-399                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

672.000

CY  

62.20000

0505 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

295.670

403-00720  
 

38,437.10295.670

38,437.10

650.000

TON 

130.00000

0510 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

570.420

403-09221  
 

74,154.60570.420

74,154.60

2,085.845

TON 

130.00000

0515 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

1,389.850

403-33841  
 

101,320.071,389.850

101,320.07

1,389.850

TON 

72.90000

0520 *Emulsified Asphalt (Slow-Setting) 0.000

982.000

411-10255  
 

4,517.20982.000

4,517.20

2,380.000

GAL 

4.60000

0525 Concrete Pavement (6 Inch) 66.670

18.080

412-00600  
 

3,406.9584.750

726.82

104.000

SY  

40.20000

0530 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

3,737.000

SY  

36.40000

0535 Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

652.000

SY  

82.40000

0536 Conc Pvmt (9-1/2 In) 3,938.700

3,424.030

412-00950  
 

374,762.967,362.730

174,283.13

7,362.730

SY  

50.90000

0540 Concrete Pavement (10 Inch) 2,067.560

2,220.630

412-01000  
 

160,807.134,288.190

83,273.63

4,288.190

SY  

37.50000

0545 Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

420.000

SY  

92.80000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Concrete Pavement (10-1/2 Inch) 10,745.730

28.960

412-01050  
 

420,212.9110,774.690

1,129.44

12,865.000

SY  

39.00000

0555 Concrete Pavement (10-1/2 Inch) (Fast Track) 3,328.430

0.000

412-01060  
 

193,714.633,328.430

0.00

3,328.430

SY  

58.20000

0560 Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

2,208.000

SY  

40.60000

0565 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

217.000

SY  

51.40000

0570 Concrete Pavement (12 Inch) 22,464.610

1,553.170

412-01200  
 

946,300.5324,017.780

61,194.90

67,436.000

SY  

39.40000

0575 Concrete Pavement (12 Inch) (Fast Track) 0.000

0.000

412-01220  
 

0.000.000

0.00

0.000

SY  

62.60000

0580 Concrete Pavement (13 Inch) 23,734.680

0.000

412-01300  
 

913,785.1823,734.680

0.00

79,641.000

SY  

38.50000

0585 Concrete Pavement (13 Inch)(Fast Track) 0.000

0.000

412-01325  
 

0.000.000

0.00

0.000

SY  

64.70000

0590 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

1,713.000

SY  

1.65000

0595 Geotextile (Erosion Control) (Class 1) 99.830

0.000

420-00102  
 

344.4199.830

0.00

1,453.000

SY  

3.45000

0600 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.55000
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ITEM
DESCRIPTION

CURRENT
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QTY THIS PERIOD
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0605 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

252.000

LF  

240.00000

0610 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

490.00000

0615 *Drilled Caisson (48 Inch) 89.000

46.000

503-00048  
 

62,100.00135.000

21,160.00

137.000

LF  

460.00000

0620 *Drilled Caisson (54 Inch) 73.000

0.000

503-00054  
 

39,420.0073.000

0.00

241.000

LF  

540.00000

0625 Grouted Riprap 0.000

74.000

506-00030  
 

14,060.0074.000

14,060.00

260.000

CY  

190.00000

0630 Riprap (12 Inch) 57.000

38.000

506-00212  
 

8,559.5095.000

3,423.80

274.000

CY  

90.10000

0635 Soil Riprap (12 Inch) 0.000

211.000

506-00412  
 

15,213.10211.000

15,213.10

321.000

CY  

72.10000

0640 *Concrete Class D (Wall) 73.000

10.400

601-03050  
 

68,388.0083.400

8,528.00

233.000

CY  

820.00000

0640 MATERIAL ALLOWANCE Reinforcing Steel 8.754

-8.754

0.000.000

-7,178.27CY  

820.00000

0645 *Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

790.000

SF  

52.20000

0650 18 Inch Reinforced Concrete Pipe (Complete In Place) 2,195.000

0.000

603-01185  
 

209,622.502,195.000

0.00

2,282.000

LF  

95.50000
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0655 24 Inch Reinforced Concrete Pipe (Complete In Place) 3,147.000

0.000

603-01245  
 

440,580.003,147.000

0.00

3,147.000

LF  

140.00000

0660 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

181.000

LF  

140.00000

0665 36 Inch Reinforced Concrete Pipe (Complete In Place) 442.000

0.000

603-01365  
 

88,400.00442.000

0.00

442.000

LF  

200.00000

0670 60 Inch Reinforced Concrete Pipe (Complete In Place) 168.000

0.000

603-01605  
 

65,520.00168.000

0.00

168.000

LF  

390.00000

0675 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

156.000

0.000

603-02365  
 

32,760.00156.000

0.00

156.000

LF  

210.00000

0680 76x48 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

444.000

0.000

603-02605  
 

150,960.00444.000

0.00

444.000

LF  

340.00000

0685 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

9,600.004.000

0.00

8.000

EACH

2,400.00000

0690 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

7,800.003.000

0.00

4.000

EACH

2,600.00000

0695 60 Inch Reinforced Concrete End Section 2.000

0.000

603-05060  
 

15,800.002.000

0.00

2.000

EACH

7,900.00000

0700 Inlet Type C (5 Foot) 3.750

0.250

604-00305  
 

13,200.004.000

825.00

5.000

EACH

3,300.00000

0705 Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000
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0710 Inlet Type D (5 Foot) 1.750

0.250

604-00505  
 

7,800.002.000

975.00

4.000

EACH

3,900.00000

0715 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

9,800.002.000

0.00

2.000

EACH

4,900.00000

0720 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0725 *Inlet Type D (Special) 1.000

0.000

604-00550  
 

20,000.001.000

0.00

3.000

EACH

20,000.00000

0725 MATERIAL ALLOWANCE Type C Grates 0.088

0.000

1,760.000.088

0.00EACH

20,000.00000

0725 MATERIAL ALLOWANCE Water Quality Hardware 0.687

0.000

13,740.000.687

0.00EACH

20,000.00000

0730 Inlet Type R  L 5 (5 Foot) 1.500

0.000

604-19105  
 

6,750.001.500

0.00

3.000

EACH

4,500.00000

0735 Vane Grate Inlet (5 Foot) 4.000

0.000

604-25005  
 

15,200.004.000

0.00

4.000

EACH

3,800.00000

0740 Vane Grate Inlet (Double) (5 Foot) 19.000

0.000

604-26005  
 

93,100.0019.000

0.00

20.000

EACH

4,900.00000

0745 Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

12,800.002.000

0.00

13.000

EACH

6,400.00000

0750 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

8,300.001.000

0.00

2.000

EACH

8,300.00000
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0755 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

0760 Manhole Slab Base (10 Foot) 6.000

1.000

604-30010  
 

38,500.007.000

5,500.00

7.000

EACH

5,500.00000

0765 Manhole Slab Base (15 Foot) 6.000

0.000

604-30015  
 

39,000.006.000

0.00

6.000

EACH

6,500.00000

0770 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000

0775 Manhole Box Base (10 Foot) 3.000

0.000

604-31010  
 

33,000.003.000

0.00

3.000

EACH

11,000.00000

0780 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

13,800.002.000

0.00

2.000

EACH

6,900.00000

0785 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

0.000.000

0.00

170.000

LF  

28.90000

0790 *Guardrail Type 3 (6-3 Post Spacing) 1,119.000

850.000

606-00301  
 

37,607.901,969.000

16,235.00

3,025.000

LF  

19.10000

0795 Guardrail Type 7 (Style CA) 123.000

233.000

606-00710  
 

29,014.00356.000

18,989.50

356.000

LF  

81.50000

0800 Guardrail Type 7 (Style CC) 386.000

0.000

606-00720  
 

27,560.40386.000

0.00

9,817.000

LF  

71.40000

0805 Guardrail Type 7 (Style CC) (Special) 3,383.000

0.000

606-00721  
 

222,939.703,383.000

0.00

3,383.000

LF  

65.90000
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0810 Guardrail Type 7 (Style CD) 135.000

0.000

606-00730  
 

24,300.00135.000

0.00

202.000

LF  

180.00000

0815 Guardrail Type 7 (Style CE) 876.000

0.000

606-00740  
 

86,110.80876.000

0.00

1,049.000

LF  

98.30000

0820 Guardrail Type 7 (Style CE) (Special) 263.340

125.000

606-00741  
 

46,600.80388.340

15,000.00

429.000

LF  

120.00000

0825 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

2,950.005.000

0.00

10.000

EACH

590.00000

0830 *Transition Type 3G 4.000

0.000

606-01370  
 

4,800.004.000

0.00

7.000

EACH

1,200.00000

0835 *Transition Type 3H 3.000

0.000

606-01380  
 

2,100.003.000

0.00

5.000

EACH

700.00000

0840 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1,900.001.000

0.00

2.000

EACH

1,900.00000

0845 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

4,500.003.000

0.00

9.000

EACH

1,500.00000

0850 Fence (Plastic) 4,430.000

0.000

607-11525  
 

6,645.004,430.000

0.00

4,430.000

LF  

1.50000

0855 *Screen Wall 0.000

0.000

607-11550  
 

0.000.000

0.00

100.000

LF  

230.00000

0860 *Line Post (Chain Link) 320.000

0.000

607-52900  
 

18,656.00320.000

0.00

368.000

EACH

58.30000
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0860 MATERIAL ALLOWANCE Line Post (Chain Link) 40.799

0.000

2,378.5840.799

0.00EACH

58.30000

0865 *End Post (Chain Link) 2.000

0.000

607-52905  
 

320.002.000

0.00

4.000

EACH

160.00000

0865 MATERIAL ALLOWANCE End Post (Chain Link) 1.700

0.000

272.001.700

0.00EACH

160.00000

0870 *Corner and Line Brace Post (Chain Link) 16.000

0.000

607-52910  
 

3,520.0016.000

0.00

16.000

EACH

220.00000

0870 MATERIAL ALLOWANCE Corner and Line Posts (Chain Link) 0.000

0.000

0.000.000

0.00EACH

220.00000

0875 *Fence Chain Link (Special) (36 Inch) 0.000

3,524.000

607-53137  
 

97,614.803,524.000

97,614.80

3,524.000

LF  

27.70000

0875 MATERIAL ALLOWANCE Fence CL (Spec) (36  In) 1,189.134

-1,189.134

0.000.000

-32,939.00LF  

27.70000

0880 *Fence Chain Link (72 Inch) 2,952.000

364.000

607-53172  
 

24,538.403,316.000

2,693.60

3,828.000

LF  

7.40000

0880 MATERIAL ALLOWANCE Fence Chain Link (72 in) 744.600

-309.400

3,220.48435.200

-2,289.56LF  

7.40000

0885 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,712.000

SY  

43.50000

0890 Concrete Curb Ramp 0.000

10.110

608-00010  
 

3,336.3010.110

3,336.30

77.000

SY  

330.00000
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0895 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

3,192.000

SY  

47.30000

0900 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

33.000

LF  

50.00000

0905 Curb and Gutter Type 2 (Section II-B) 308.500

1,116.000

609-21020  
 

68,233.551,424.500

53,456.40

2,166.000

LF  

47.90000

0910 *Gutter (Special) 355.000

45.000

609-23000  
 

29,920.00400.000

3,366.00

400.000

LF  

74.80000

0915 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

299.000

LF  

45.80000

0920 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

688.000

SF  

8.40000

0925 *Delineator (Type I) 0.000

82.000

612-00001  
 

2,427.2082.000

2,427.20

199.000

EACH

29.60000

0930 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

31.60000

0935 *Delineator (Type III) 0.000

4.000

612-00003  
 

142.804.000

142.80

20.000

EACH

35.70000

0940 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

25.000

EACH

18.40000

0945 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

140.000

EACH

18.40000
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0950 *Location Marker (Fiber Optic)(Dome) 4.000

4.000

612-00260  
 

2,080.008.000

1,040.00

8.000

EACH

260.00000

0955 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

210.00000

0960 *1-1/4 Inch Electrical Conduit 8,000.000

0.000

613-00125  
 

22,800.008,000.000

0.00

8,950.000

LF  

2.85000

0965 *2 Inch Electrical Conduit 6,926.000

78.000

613-00200  
 

75,643.207,004.000

842.40

15,235.000

LF  

10.80000

0970 *2 Inch Electrical Conduit (Bored) 1,109.000

0.000

613-00206  
 

11,977.201,109.000

0.00

3,415.000

LF  

10.80000

0975 *6 Inch Electrical Conduit (Jacked) 1,500.000

0.000

613-00601  
 

67,800.001,500.000

0.00

1,790.000

LF  

45.20000

0980 *2 Inch Electrical Conduit (Plastic) 57.000

0.000

613-01200  
 

615.6057.000

0.00

616.000

LF  

10.80000

0985 *3 Inch Electrical Conduit (Plastic) 1,232.000

0.000

613-01300  
 

45,584.001,232.000

0.00

1,232.000

LF  

37.00000

0990 *Pull Box (24"x36"x24") 8.000

0.000

613-07023  
 

11,200.008.000

0.00

8.000

EACH

1,400.00000

0995 *Pull Box (16"x24"x12") 12.000

1.000

613-07026  
 

18,200.0013.000

1,400.00

13.000

EACH

1,400.00000

1000 *Pull Box (30"x48"x24") 3.000

0.000

613-07040  
 

11,700.003.000

0.00

5.000

EACH

3,900.00000
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1005 *Wiring 0.000

0.100

613-10000  
 

6,300.000.100

6,300.00

1.000

L S 

63,000.00000

1006 Wiring NB Ramp Meter 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,375.00000

1010 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

21.000

EACH

1,900.00000

1015 *Light Standard Steel (40 Foot) 0.000

13.000

613-32400  
 

55,900.0013.000

55,900.00

13.000

EACH

4,300.00000

1020 *Light Standard Steel (65 Foot) 0.000

0.000

613-32650  
 

0.000.000

0.00

21.000

EACH

7,300.00000

1025 *Light Standard Metal (15 Foot) 0.000

0.000

613-34150  
 

0.000.000

0.00

1.000

EACH

18,000.00000

1030 *Light Standard Foundation 4.000

13.000

613-40010  
 

18,700.0017.000

14,300.00

17.000

EACH

1,100.00000

1035 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

21.000

EACH

2,000.00000

1040 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

5.000

EACH

9,800.00000

1045 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

2,600.00000

1050 *Temporary Lighting 0.700

0.000

613-50210  
 

77,000.000.700

0.00

1.000

L S 

110,000.00000
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NO.
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1055 *Luminaire High Pressure Sodium (100 Watt) 0.000

0.000

613-70100  
 

0.000.000

0.00

1.000

EACH

3,200.00000

1060 *Luminaire High Pressure Sodium (400 Watt) 0.000

13.000

613-70400  
 

9,360.0013.000

9,360.00

13.000

EACH

720.00000

1065 *Luminaire High Pressure Sodium (1000 Watt) 0.000

0.000

613-71000  
 

0.000.000

0.00

42.000

EACH

1,200.00000

1070 *Sign Panel (Class I) 0.000

22.000

614-00011  
 

470.8022.000

470.80

46.000

SF  

21.40000

1075 *Sign Panel (Class II) 0.000

114.000

614-00012  
 

3,157.80114.000

3,157.80

903.000

SF  

27.70000

1080 *Sign Panel (Class III) 641.500

860.500

614-00013  
 

39,202.201,502.000

22,459.05

3,485.000

SF  

26.10000

1085 *Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

10.000

LF  

94.90000

1090 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

35.000

LF  

56.10000

1095 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

327.000

LF  

49.00000

1100 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

46.000

LF  

58.20000

1105 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

8.000

614-01583  
 

3,600.008.000

3,600.00

42.000

EACH

450.00000
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1110 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

870.00000

1115 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

1,100.00000

1120 *Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

19,000.00000

1120 MATERIAL ALLOWANCE Butterfly Structure 0.805

0.000

15,295.000.805

0.00EACH

19,000.00000

1125 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

27,000.00000

1125 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(20 In Dia)

0.831

0.000

22,437.000.831

0.00EACH

27,000.00000

1130 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

3.000

614-32400  
 

124,000.004.000

93,000.00

4.000

EACH

31,000.00000

1130 MATERIAL ALLOWANCE Monotube Overhead Sign Cantilever 
(24 In Dia)

2.501

-2.501

0.000.000

-77,516.36EACH

31,000.00000

1135 *Monotube Overhead Sign Bridge (14 Inch Diameter) 1.000

0.000

614-41400  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

1135 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (14 In
Dia)

0.000

0.000

0.000.000

0.00EACH

38,000.00000

1140 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

38,000.00000
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1140 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (18 In
Dia)

0.810

0.000

30,780.000.810

0.00EACH

38,000.00000

1145 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

2.000

EACH

45,000.00000

1145 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (20 In
Dia)

1.656

0.000

74,520.001.656

0.00EACH

45,000.00000

1150 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

1.000

EACH

56,000.00000

1150 MATERIAL ALLOWANCE Monotube Overhead Sign Bridge (24 In
Dia)

0.818

0.000

45,808.000.818

0.00EACH

56,000.00000

1155 *Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

1.000

EACH

2,300.00000

1160 *Loop Detector Wire (Prefab) Special 2,720.000

0.000

614-72871  
 

26,928.002,720.000

0.00

2,720.000

LF  

9.90000

1165 *Travel Time Indicator (Install Only) 1.000

0.000

614-80020  
 

2,800.001.000

0.00

2.000

EACH

2,800.00000

1170 *Impact Attenuator (Quadguard) (Wide) 0.000

0.000

614-85125  
 

0.000.000

0.00

1.000

EACH

59,000.00000

1175 *Closed Circuit Television Pole 2.000

0.000

614-87325  
 

7,400.002.000

0.00

3.000

EACH

3,700.00000

1180 *Fiber Optic Cable (Multi Mode) (12 Strands) 494.000

0.000

614-87413  
 

1,778.40494.000

0.00

4,826.000

LF  

3.60000
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1185 *Fiber Optic Cable (S Mode)(168 S) 0.000

0.000

614-87502  
 

0.000.000

0.00

17,400.000

LF  

4.75000

1190 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

6.000

EACH

2,000.00000

1195 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

1,410.000

LF  

1.70000

1200 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

1,367.000

LF  

2.30000

1205 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

525.000

LF  

5.10000

1210 *3 Inch Plastic Pipe 0.000

0.000

619-50240  
 

0.000.000

0.00

130.000

LF  

7.50000

1215 *4 Inch Plastic Pipe 0.000

0.000

619-50320  
 

0.000.000

0.00

36.000

LF  

8.45000

1220 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

930.000

LF  

15.10000

1225 *Detour Pavement 25,792.000

482.000

621-00450  
 

959,001.0026,274.000

17,593.00

26,274.000

SY  

36.50000

1230 Bicycle Rack 0.000

2.000

622-00010  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

1235 Bicycle Locker 0.000

1.000

622-00011  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000
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1240 Bench 0.000

1.000

622-00250  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

1245 Trash Receptacle 0.000

1.000

622-00350  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

1250 *Irrigation Bubbler 0.000

0.000

623-00156  
 

0.000.000

0.00

2.000

EACH

120.00000

1255 *6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

367.000

EACH

24.50000

1260 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

3.000

EACH

370.00000

1265 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

2,400.000

LF  

0.30000

1270 *6 Inch Gate Valve 0.000

0.000

623-05048  
 

0.000.000

0.00

1.000

EACH

1,800.00000

1275 2 Inch Water Meter 0.000

0.000

623-07016  
 

0.000.000

0.00

1.000

EACH

10,000.00000

1280 6 Inch Water Meter 0.000

0.000

623-07048  
 

0.000.000

0.00

1.000

EACH

26,000.00000

1285 *Construction Surveying 0.653

0.087

625-00000  
 

266,400.000.740

31,320.00

1.000

L S 

360,000.00000

1290 *Mobilization 0.564

0.000

626-00000  
 

1,457,940.000.564

0.00

1.000

L S 

2,585,000.00000
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1295 *Public Information Services 0.500

0.000

626-01000  
 

25,000.000.500

0.00

1.000

L S 

50,000.00000

1296 Public Info Services Additional PIM Services for CD 
Lane

0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

1,500.00000

1300 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

249.000

GAL 

68.90000

1305 *Pavement Marking Paint (Low VOC Solvent Base) 1,094.000

283.000

627-00012  
 

34,562.701,377.000

7,103.30

2,632.000

GAL 

25.10000

1310 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

725.000

EACH

4.10000

1315 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

28,052.000

SF  

9.00000

1320 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

31.000

SF  

18.10000

1325 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

614.000

SF  

10.80000

1330 *Flagging 1,805.000

107.000

630-00000  
 

39,960.801,912.000

2,236.30

6,000.000

HOUR

20.90000

1335 *Uniformed Traffic Control 764.500

38.000

630-00003  
 

63,076.50802.500

2,986.80

1,000.000

HOUR

78.60000

1340 *Traffic Control Inspection 110.000

13.000

630-00007  
 

63,960.00123.000

6,760.00

248.000

DAY 

520.00000
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1345 *Traffic Control Management 170.000

19.000

630-00012  
 

132,300.00189.000

13,300.00

340.000

DAY 

700.00000

1350 *Courtesy Patrol 84.500

11.500

630-00030  
 

40,320.0096.000

4,830.00

340.000

DAY 

420.00000

1355 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

2,080.004.000

0.00

8.000

EACH

520.00000

1360 *Barricade (Type 3 M-B) (Temporary) 9.500

0.000

630-80336  
 

497.809.500

0.00

19.000

EACH

52.40000

1365 *Construction Traffic Sign (Panel Size A) 81.500

0.000

630-80341  
 

1,711.5081.500

0.00

163.000

EACH

21.00000

1370 *Construction Traffic Sign (Panel Size B) 88.000

2.000

630-80342  
 

2,826.0090.000

62.80

180.000

EACH

31.40000

1375 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

377.109.000

0.00

18.000

EACH

41.90000

1380 *Construction Traffic Sign (Special) 338.500

63.000

630-80344  
 

6,303.55401.500

989.10

803.000

SF  

15.70000

1385 *Construction Information Sign 2.000

0.000

630-80348  
 

200.002.000

0.00

4.000

EACH

100.00000

1390 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

26,400.003.000

0.00

6.000

EACH

8,800.00000

1395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

1,820.003.500

0.00

8.000

EACH

520.00000
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1400 *Drum Channelizing Device 117.000

0.000

630-80360  
 

4,902.30117.000

0.00

234.000

EACH

41.90000

1405 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

125.703.000

0.00

6.000

EACH

41.90000

1410 Concrete Barrier (Temporary) 12,918.000

0.000

630-80370  
 

216,376.5012,918.000

0.00

25,836.000

LF  

16.75000

1415 *Traffic Cone 155.500

0.000

630-80380  
 

1,632.75155.500

0.00

311.000

EACH

10.50000

1420 Impact Attenuator (Temporary) 748.500

101.000

630-85011  
 

8,919.75849.500

1,060.50

2,680.000

DAY 

10.50000

1425 *Mobile Attenuator 44.000

2.000

630-85041  
 

4,600.0046.000

200.00

46.000

DAY 

100.00000

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1440 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1445 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

210,000.000

F A 

1.00000

1450 F/A Fuel Cost Adjustment -25,873.120

-9,331.520

700-70016  
 

-35,204.64-35,204.640

-9,331.52

0.000

F A 

1.00000
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1455 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

110,000.000

F A 

1.00000

1460 F/A Asphalt Cement Cost Adjustment 0.000

-17,746.400

700-70019  
 

-17,746.40-17,746.400

-17,746.40

1,300.000

F A 

1.00000

1465 F/A On-The-Job Trainee 12,728.000

0.000

700-70021  
 

12,728.0012,728.000

0.00

12,728.000

HOUR

1.00000

1470 F/A Obtain Power from Xcel Energy 19,490.620

0.000

700-70072  
 

19,490.6219,490.620

0.00

40,000.000

F A 

1.00000

1475 F/A Pavement Surface Course Maintenance 6,469.260

2,732.540

700-70155  
 

9,201.809,201.800

2,732.54

10,000.000

F A 

1.00000

1480 F/A Sprinklers 6,444.150

0.000

700-70320  
 

6,444.156,444.150

0.00

10,000.000

F A 

1.00000

1485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1490 F/A Survey Monumentation 0.000

0.000

700-70592  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1495 F/A ROW Monumentation 0.000

0.000

700-70593  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1500 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

2000 Geogrid Reinforce 66,581.000

3,803.000

506-01020  
 

363,885.2870,384.000

19,661.51

174,171.000

SY  

5.17000
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2005 ABC (Spec) (RAP) 11,803.680

1,204.480

304-09000  
 

313,756.8213,008.160

29,052.06

35,158.330

CY  

24.12000

2010 Rem Delineator Removal of Delineator 128.000

0.000

202-00090  
 

610.56128.000

0.00

128.000

EACH

4.77000

2015 Conc Safety Edge Concrete Safety Edge System 5,524.500

842.000

412-02000  
 

9,295.096,366.500

1,229.32

19,665.000

LF  

1.46000

2020 Glare Screen (Temp) Glare Screen (Temp) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

19.55000

2025 Reflector Strip (6 In) Reflector Strip (6 inch) 438.000

0.000

612-00075  
 

9,193.62438.000

0.00

438.000

EACH

20.99000

2030 12 In PP Underdrain (Temporary) 0.000

0.000

605-00120  
 

0.000.000

0.00

0.000

LF  

65.50000

2031 10 In PP Underdrain (Temporary) 0.000

0.000

605-00100  
 

0.000.000

0.00

0.000

LF  

60.99000

2035 Added Item (Day)/ Fiber Optic Investigation and 
Splicing

1.500

0.000

900-00005  
 

2,010.391.500

0.00

1.500

DAY 

1,340.26000

2040 Added Item (Foot)/ Lowering Existing Fiber Line 
Approximately 3 feet

437.000

0.000

900-00012  
 

4,597.24437.000

0.00

600.000

LF  

10.52000

2045 4 In Elec Cond (Bored) 460.000

0.000

613-00408  
 

31,220.20460.000

0.00

575.000

LF  

67.87000

2050 Light Std Steel (25 Ft) 1.000

0.000

613-32250  
 

3,105.001.000

0.00

1.000

EACH

3,105.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2055 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

0.000

EACH

12,000.00000

2060 Pull Box (Spec) 4.000

0.000

613-07000  
 

6,600.004.000

0.00

4.000

EACH

1,650.00000

2065 Ped Sig Face (12-12) 2.000

0.000

614-70224  
 

840.002.000

0.00

2.000

EACH

420.00000

2070 Traf Sig Face (12-12-12) 2.000

0.000

614-70336  
 

1,375.002.000

0.00

2.000

EACH

687.50000

2075 Loop Detect Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

800.000

LF  

6.77000

2080 Detect Amp (Loop) (4) 1.000

0.000

614-72878  
 

1,062.501.000

0.00

2.000

EACH

1,062.50000

2085 Detect (Microwave Veh) 1.000

0.000

614-72887  
 

12,925.001.000

0.00

1.000

EACH

12,925.00000

2090 Flash Beacon 2.000

0.000

614-80000  
 

4,565.002.000

0.00

2.000

EACH

2,282.50000

2095 Traf Sig Ped Pole Steel 2.000

0.000

614-84000  
 

2,310.002.000

0.00

2.000

EACH

1,155.00000

2100 Ctrler (Ramp Metering) 1.000

0.000

614-86250  
 

9,840.001.000

0.00

1.000

EACH

9,840.00000

2105 Fiber Optic Term Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

848.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2110 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

1.000

EACH

3,911.25000

2115 Fiber Optic Cable (Spec) 0.000

0.000

614-87401  
 

0.000.000

0.00

2,100.000

LF  

3.68000

2120 36 In RCES 4.000

1.000

603-05036  
 

7,825.005.000

1,565.00

5.000

EACH

1,565.00000

2125 Dewatering Pumping and Temp Inlets for Phase 2A 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

19,000.00000

2135 Added Item (Lump Sum)/ Value Engineering Change 
Proposal Incentive

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

273,417.61000

2140 Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

220.000

EACH

16.10000

CAT 13,326,176.081,225,994.5327,608,689.38CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1505 Removal of Slope and Ditch Paving 154.000

0.000

202-00026  
 

2,849.00154.000

0.00

308.000

SY  

18.50000

1510 Structure Excavation 688.000

0.000

206-00000  
 

16,649.60688.000

0.00

959.000

CY  

24.20000

1515 Structure Backfill (Flow-Fill) 64.000

0.000

206-00065  
 

21,120.0064.000

0.00

93.000

CY  

330.00000

1520 Structure Backfill (Class 1) 333.000

0.000

206-00100  
 

14,618.70333.000

0.00

333.000

CY  

43.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1525 Structure Backfill (Class 2) 109.000

16.000

206-00200  
 

13,750.00125.000

1,760.00

125.000

CY  

110.00000

1530 *Concrete Slope and Ditch Paving (Reinforced) 0.000

31.000

507-00100  
 

19,220.0031.000

19,220.00

31.000

CY  

620.00000

1535 *Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

270.000

LF  

190.00000

1540 *Concrete Class D (Bridge) 126.100

0.000

601-03040  
 

39,091.00126.100

0.00

269.000

CY  

310.00000

1545 *Concrete Class D (Wall) 142.200

0.000

601-03050  
 

116,604.00142.200

0.00

143.000

CY  

820.00000

1550 *Cut Stone Veneer 1,590.000

274.000

601-40005  
 

97,300.801,864.000

14,302.80

1,864.000

SF  

52.20000

1555 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

136.000

SY  

11.30000

1560 *Reinforcing Steel 15,147.000

0.000

602-00000  
 

13,632.3015,147.000

0.00

15,920.000

LB  

0.90000

1565 *Reinforcing Steel (Epoxy Coated) 8,753.000

0.000

602-00020  
 

8,753.008,753.000

0.00

17,505.000

LB  

1.00000

1565 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coated) 5,720.400

0.000

5,720.405,720.400

0.00EACH

1.00000

1570 *Geocomposite Drain with Pipe 137.000

0.000

605-83002  
 

2,740.00137.000

0.00

137.000

SY  

20.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:16:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1575 *Subsurface Drain Outlet 310.000

0.000

605-84000  
 

13,826.00310.000

0.00

310.000

LF  

44.60000

1580 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

300.000

LF  

190.00000

CAT 385,874.8035,282.80563,371.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1585 Field Office (Special) 1.000

0.000

620-00005  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1595 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 42,600.000.0042,600.00CURRENT AMT0400 $ $ $

$13,754,650.881,261,277.33$28,214,660.48$CURRENT AMTPROJECT TOTAL


